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TRANSPORTATION PROJECT UPDATE

GREENSBORO URBAN AREA

This newsletter provides scheduling and status information on major transportation projects planned or under
construction in the Greensboro Urban Area. Projects from the adopted 2004-2010 Metropolitan
Transportation Improvement Program (MTIP) and major City of Greensboro Capital Improvements
Program (CIP) projects are included in this update. The Greensboro Urban Area includes much of Guilford
County with the exception of Burlington, Gibsonville, Whitsett, High Point, and Jamestown areas.

Greensboro Urban Loop NCDOT Southern Urban Loop (I-2402):
B The Southern Urban Loop/I-85 Bypass joins

the Eastern Loop at 1-40/1-85 near McConnell
Road and connects to the existing I-85 south of
Holden Road. This highway opened to traffic
in February 2004, with associated work
expected to be complete in October 2004.

Eastern Urban Loop (U-2525):
The Eastern Urban Loop will extend from
1-85/1-40 to Lawndale Drive.

Western Urban Loop (U-2524):

mm From US 70 to I-40/1-85 near McConnell The Western Urban Loop will extend from 1-85
Road: completed May 2002. to Lawndale Drive.

mm From US 70 to US 29: start of right-of-way g From I-40 to Bryan Boulevard: under
acquisition expected in 2006, start of construction, completion expected late 2007.

construction expected in 2009. From 1-85 to I-40: wunder construction,

From US 29 to Lawndale Drive: start of right- completion expected Summer 2007.
of-way acquisition expected after 2010, start of

. F B Boul dto L dale Drive: start
construction expected after 2010. Lo Styatl Souiovart h Lawncat ve: st

of right-of-way acquisition expected in late
2005, start of construction expected in 2008.

FOR MORE INFORMATION

Go to www.greensboro-nc.gov/gdot/planning to see the adopted 2004-2010 MTIP or to get an electronic copy of this newsletter.
For more information on active NCDOT Projects go to www.ncdot.org or contact the local NCDOT Division 7 Office at
(336) 334-3192. For more information on City of Greensboro Projects under construction contact the City of Greensboro
Department of Engineering and Inspections at (336) 373-2302. For Plans, proposals, and future needs contact the City of
Greensboro Department of Transportation at (336) 373-2332.




Interstate 40 Widening

(I-2201) The widening of

Interstate 40 went from the =

Business 40 split near Sandy
Ridge Road to Holden Road.
Phase 1 from Holden Road to g
Chimney Rock Road is [

complete.  Construction of
Phase 2 from Chimney Rock

Road to Sandy Ridge Road 4 4
has all lanes open to traffic i
with final completion "

expected in early September [
2004.

NC 68/ US 220 Connector

The first section of the NC 68 / US 220 Connector
(R-2413) will run along existing US 220 from just south
of the Haw River to the NC 68 intersection in Rockingham
County, with construction expected to begin in late 2005.
The second section will follow a new alignment from
US 220 just south of the Haw River, cross NC 150,
Brookbank Road, Bunch Road, and Alcorn Road and
connect to NC 68 north of Pleasant Ridge Road.
Right-of-way acquisition is expected to begin in 2007.
Construction is expected to begin in Fall 2009. Most of
the Connector will be built to interstate standards, with
some sections along existing US 220 to be upgraded to
interstate standards later.

NCDOT

High Point Road NCDOT

High Point Road (U-2412) will be widened and partially
relocated from Hilltop Road to the proposed US 311
Bypass in High Point. Sections will be relocated around
the old Jefferson Pilot Headquarters and south of the
center of Jamestown.

Section A US 311 Bypass to east of Manor Road:
right-of-way 2005 — construction 2007.

Section B Manor Drive to Stanford Road:
right-of-way 2009 — construction after 2010.
Section C Stanford Road to Hilltop Road:
right-of-way 2005 — construction 2008.

US 220 Widening NCDOT

US 220 (R-2309) will be widened in three phases:

Section AA Cotswold Terrace to Horse Pen Creek
Road: complete.

Section AB Horse Pen Creek Road to Winfree Road:
right-of-way 2006 — construction 2008.

Section B Winfree Road to NC 68/US 220:
right-of-way 2005 — construction 2009.

An environmental study on Sections AB and B is expected
in late 2004.

Bridford Parkway Extension [NCDOT

(U-4006) Bridford Parkway will be extended from
Hornaday Road north over I-40 and across Guilford
College Road to Burnt Poplar Road. The environmental
study and public hearing are complete. Construction
design is underway with construction expected to begin in
early 2008.

Groometown Road NCDOT

Groometown Road (U-3313) will be widened to
multi-lanes from Grandover Parkway / Wiley Davis Road
to Wayne / Vandalia Road.  An environmental study and
public hearing are complete. Construction is scheduled to
begin in early 2006.

Gallimore Dairy Road GSO | NCDOT

Gallimore Dairy Road (U-4015) widening from NC 68 to
Market Street is currently scheduled for 2010. The new
[-40 interchange has changed area traffic patterns and
significantly increased traffic on Gallimore Dairy Road
between [-40 and Market Street. Widening of this critical
segment is expected to start in September 2004. The City
and NCDOT have arranged to construct this section early
through a city loan to be repaid by NCDOT in 2008.

New Garden Road GSO

New Garden Road was recently widened from Fleming
Road to Bryan Boulevard. The second phase will widen
New Garden Road from Jefferson Road to Brassfield
Road. Construction of Phase 2 is expected to begin in
Spring 2006.



Guilford College NCDOT

Guilford College Road will be widened and partially
relocated from 1-40 to High Point Road in phases:

Section 1-2201 BB I-40 to Nicholas Road widening:
complete.

Section U-2524 AA Nicholas Road to south of Ruffin
Road with new interchange at Wendover Avenue:
complete.

Section U-2913 A From Mackay Road to High Point
Road on new location: construction underway,
completion late 2005.

Section U-2913 B South of Ruffin Road to Mackay
Road widening: construction start scheduled late 2004.

Completion of entire project expected in 2006.

Hilltop Road GSO [NCDOT

The City of Greensboro is currently widening Hilltop
Road to 5 lanes from Adams Farm Parkway to the
existing multi-lane section near Pennoak Drive. NCDOT
plans to widen the portion from Guilford College Road to
Adams Farm Parkway (U-3612): a late 2005 start with a
2007 completion are expected. An environmental study
and public hearing are complete.

Greensboro Signal GSO |[NCDOT

System Replacement

The Greensboro Signal System (U-4711) is scheduled to
be replaced. The purpose of the project is to update the
system’s technology. The project will consist of replacing
the central computer, intersection controllers, wiring
network and other field equipment to fiber optics. The
new equipment will make system more dependable and
allow the system to expand to cover more intersections as
Greensboro continues to grow. The project is scheduled to
begin in 2008.

Reedy Fork Parkway /

GSO |NCDOT

US 29

Project (R-4707) will reconstruct the Reedy Fork
Parkway/US 29 Interchange. The purpose of the project is
to increase traffic capacity to meet future demands,
replace the existing deficient bridge, upgrade US 29 to
interstate standards in the area of the interchange and
widen Summit Avenue to Bryan Park Road. The City is
developing an environmental study and a preliminary
design in cooperation with NCDOT. The environmental
study is the first phase in project development. The
project is currently unfunded for construction.

J. Douglas Galyon Depot NCDOT

This project has created a state of the art transportation
facility in the historic former Southern Railway Station.
The Depot now houses the Greensboro Transit Authority
bus transfer center, Greyhound/Trailways service with
space for commercial service providers and retail
businesses. The Depot will house the Greensboro
AMTRAK station upon completion of improvements to
railroad tracks needed to route rail service to the center.
This facility will replace the existing Pomona AMTRAK
Station with a much improved Greensboro train station.
Construction of track improvements are underway and
expected to be complete in Fall 2005.

NCDOT

Bryan Boulevard Relocation

(U-2815C) Bryan Boulevard will be relocated west of the
new third runway at the Piedmont Triad International
Airport. The current Inman Road interchange will be
replaced by a new interchange at relocated Old Oak Ridge
Road. This will become the primary access point to the
Airport. Construction is underway with completion
expected in 2008. This project is being managed by the
Piedmont Triad International Airport Authority with costs
reimbursed by NCDOT.

West Market Street NCDOT

(R-2611) West Market Street is scheduled to be widened
to a multi-lane facility from NC 68 to Bunker Hill Road.
NCDOT is currently conducting an environmental
study due for completion in early 2005. Construction
expected to begin in mid-2009.



NCDOT

ROADWAY PROJECTS

(R-2612) US 421 at Woody Mill Road & Neelley Road
Construct new interchanges at US 421 & Woody Mill Road
beginning 2009 and US 421 & Neelley Road beginning after
2010. Environmental documentation and final project scope
2005.

(R-2577) US 158 from 1-40 Business in Forsyth County to
US 220 Widen to multi-lanes after 2010. Environmental
study to begin in late 2004.

(R-2580) US 158 from US 220 to US 29 Business in
Rockingham County Widen to multi-lanes after 2010.

(U-2581 B) US 70 from Mt. Hope Church Road to Rock
Creek Dairy Road Widen to multi-lanes after 2010.

(R-2910) US 70 from Rock Creek Dairy Road into Alamance
County Widen to multi-lanes after 2010.

GSO

Norwalk Street Extension Phase 1 from Patterson Street to
Boston Road 3-lane roadway on new location. Construction
near completion, all work to conclude by October 2004.

Sidewalk Contract 2003-58 Seventeen projects for
approximately 6 miles. Construction to begin September 2004
and conclude by November 2005.

Battleground Rail Trail Multi-use trail to be constructed along
an abandoned railroad corridor east of Battleground Avenue from
Pisgah Church Road to Markland Drive. Plans now include an
underpass at Cone Boulevard. Construction expected to begin
early 2006.

Spring Garden Street Streetscape Construction of a landscape
median and street resurfacing from Jackson Street to McGee
Street. Construction near completion, all work to conclude in
Fall 2004.

OTHER NCDOT PROJECTS

MAJOR BRIDGE PROJECTS

(B-3930) 16™ Street Bridge over Norfolk Southern Railway
Construction start March 2005.

(B-3272) McConnell Road Bridge over US 29
Construction underway. Completion late 2005.

(B-3174) US 29 Bridge over Lee Street
Construction underway. Completion late 2005.

(B-3851) East Market Street Bridge over US 29
Construction to incorporate East Market Streetscape elements.
Current northbound US 29 off ramp will be eliminated and
moved adjacent to the current US 29 northbound on-ramp. The
ramps will be aligned with Gillespie Street. Construction to
begin early 2005.

CITY OF GREENSBORO CAPITAL IMPROVEMENTS

Downtown Street Conversions Davie Street from McGee
Street to Summit Avenue; Bellemeade Street from Cedar Street
to Elm Street; Summit Avenue from Elm Street to Lindsay
Street; and Lindsay Street from Eugene Street to Summit
Avenue will be converted to two-way traffic by late 2004.

Greene Street from Washington Street to McGee Street; McGee
Street from Greene Street to Davie will be converted to two-way
traffic and a roundabout constructed at the Greene-McGee inter-
section. Completion expected in late 2005.

METROPOLITAN PLANNING ORGANIZATION

City of Greensboro Department of Transportation
PO Box 3136 Greensboro, NC 27402-3136

GREENSBORO URBAN AREA

Lead Planning Agency:

Phone: (336) 373-2332
Fax: (336) 412-6171
Email: GDOT@greensboro-nc.gov




Year 2000 Transportation Bond Projects

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects. These projects will improve
transportation safety and aesthetics and are an important investment in the city’s transportation infrastructure.

Various Sidewalk Projects — City Wide

Contracts for sidewalks along major thoroughfares are being
formulated. A contract currently is under construction of
projects primarily identified a “worn paths”. Additional
projects are being planned with the aim of connecting
disjointed sections of sidewalks and neighborhoods to
schools, parks and shopping. Construction underway.

Various Bikeway Projects — City Wide

Various bikeway projects are in the early planning stages
with the goal of providing safe off-street facilities that
connect neighborhoods with parks and businesses, parks with
parks and the re-use of a former railroad corridor.
Construction underway.

Wendover Avenue — Big Tree Way to Stanley Rd.

City Council Districts 4 & 5

Wendover Avenue between Big Tree Way and Stanley Road
is the fastest growing section of roadway in Greensboro.
Future commercial and infrastructure improvements in the
area will place additional demands on an already stressed
facility. Currently there are three through lanes of travel in
each direction on the bridge across 1-40. One of the west-
bound through lanes terminates at the bridge. Improvements
would include maintaining three through lanes in each direc-
tion on the bridge. Project complete.

Wendover Avenue - Bridford Pkwy to Edwardia Dr.

City Council Districts 4 & 5

This project involves intersection improvements to increase
vehicle capacity and the construction of sidewalk along both
sides to accommodate pedestrian needs along this fastest
growing section of roadway in Greensboro. Project Planning
Study and Preliminary Design complete. Project complete.

NC 68 — W Market St. to Gallimore Dairy Rd.

City Council District 5

This project is based on recommendations from NCDOT to
improve the traffic capacity and safety of NC 68. Improve-
ments include additional northbound and southbound through
lanes, turn lane improvements at intersections and intersec-
tions realignments. Project Planning Study and Preliminary
Design conducted by NCDOT. Project complete.

East Market Street Streetscape

City Council Districts 1 & 2

The East Market Street Corridor Development Plan identifies
improvements for pedestrian safety and access, and improve
the physical image to develop “a sense of place” for the area.
Streetscape and traffic management improvements are a criti-
cal component to the East Market Street revitalization efforts.
Phase 1 construction expected to be complete Spring 2005,
Phase II in Spring 2006.

Church Street Streetscape

City Council Districts 1 & 2

Church Street has been identified as a critical link between
the cultural district attractions (Central Library, Historical
Museum, Children’s Museum and Cultural Arts Center) and
the planned Multi-Modal Transportation Center. Improve-
ments to address pedestrian activity, aesthetics and safety are
warranted. Construction expected to begin 2007.

Creek Ridge Road — Randleman Rd. to US 220

City Council Districts 4 & 5

Creek Ridge Road is a two-lane minor east-west thorough-
fare connecting Elm/Eugene Street, Randleman Road, and
US-220. A three lane 36 feet wide cross-section provide a
safer, less congested facility. Project Planning Study and
Preliminary Design completed. Construction expected to
begin Summer 2006.

Franklin Boulevard — McConnell Rd. to Bessemer Ave.
City Council District 2

Franklin Boulevard is currently a narrow two-lane roadway
section connecting McConnell Road with East Market
Street. The Franklin Boulevard improvements in conjunc-
tion with the Florida Street Extension project will provide a
continuous north-south link between East Market Street and
Lee Street. Project Planning Study and Preliminary Design
completed. Construction expected to begin Summer 2005.

Friendly Avenue — Westridge Rd. to Holden Rd.

City Council District 4

In the past two years traffic volumes have increased by 23%
along this section of Friendly Avenue. There are numerous
residential driveways along this heavily traveled corridor
and the lack of a center turn lane causes operational and
safety problems as motorists stop in the travel lane to access
adjacent properties. Projected traffic growth along Friendly
Avenue will continue to add to the operational and safety
problems of this facility. The addition of medians and left
turn lanes will enhance the safety and capacity of this facil-
ity. Project Planning Study and Preliminary Design com-
pleted. Construction expected to begin Summer 2005.

Lake Jeanette Road — Lawndale Ave. to N. Elm St.

City Council District 3

This proposed project will provide additional capacity, a
more consistent roadway width, continuous curbs and gut-
ters, and continuous sidewalks. This project will enhance
vehicular and pedestrian safety, pedestrian access, and pro-
vide additional capacity at key intersections. The Project
also includes aesthetic enhancements such as landscaped
median sections. Project Planning Study and Preliminary
Design completed. Construction expected to begin Summer
2006.

Merritt Drive — 1-40 Bridge to High Point Rd.

City Council District 5

The proposed project section is currently 2-lanes carrying
19,000 vehicles per day and will be widened to 5-lanes and
will connect to the existing 5-lanes from Spring Garden
Street through the 1-40 bridge; the bridge was replaced as
part of the I-40 widening project. Project Planning Study
and Preliminary Design complete. Construction expected to
begin Spring 2006.

Mackay Road — Adams Farm Pkwy to High Point Rd.
City Council District 5

The proposed widening of Mackay Road will improve ac-
cess between the Adams Farm Area and High Point Road.
The most recent counts indicated an average daily volume of
19,700 vehicles per day. Project Planning Study and Pre-
liminary Design to be conducted. Construction expected to
begin 2007.




Year 2000 Transportation Bond Projects

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects. These projects will improve
transportation safety and aesthetics and are an important investment in the city’s transportation infrastructure.

Battleground Avenue — Cotswold Ave To Westridge Rd.
City Council Districts 3 & 4

The section of Battleground Avenue between Cotswold
Avenue and Westridge Road has experienced considerable
commercial development in the past five years. This stretch
of Battleground Avenue carries 31,600 vehicles per day and
operates near capacity. The addition of an outbound lane
will continue the 3 outbound travel lanes that exist up to Old
Battleground Road and an additional inbound travel lane will
facilitate morning traffic flow. Project Planning Study and
Preliminary Design to be completed Fall 2004. Construction
expected to begin in 2009.

Stanley Road — Hilltop Rd. to Koger Blvd.

City Council District 5

Stanley Road is a major north-south connection between
Wendover Avenue and Hilltop Road. The segment of
Stanley Road between Koger Boulevard and Hilltop Road
is a narrow two-lane roadway operating near capacity.
Traffic volumes on Stanley Road have increased 36%
over the past six years. Traffic volumes are projected to
continue increasing at 5% per year over the next ten years.
The roadway will be widened to improve traffic
conditions and safety. Project Planning Study and
Preliminary Design to be conducted. Construction
expected to begin 2007.

Church Street — Northwood St. to Cone Blvd.

City Council District 3

Church Street is a major facility connecting the center city
with northern residential areas. Currently this 2 to 3 lane
roadway is nearing capacity. Traffic has increased 5%
annually over the past 6 years and is expected to continue
increasing as new development continues to the north and the
Center city is revitalized. Church Street will be widened to
reduce congestion and accommodate future traffic demands.
Project Planning Study and Preliminary Design to be
completed Fall 2004. Construction expected to begin 2009.

Elm-Eugene Street — Vandalia Rd. to Future 1-85 Bypass
City Council District 1

Elm-Eugene is a major north-south thoroughfare connecting
southern Guilford County to the downtown Greensboro. The
completion of the I-85 Bypass has altered traffic patterns.
Roadway widening is necessary to meet future traffic de-
mands. Elm-Eugene Street is the only interchange to provide
direct local access to the Bypass between US 421 and
US 220. Project Planning Study and Preliminary Design
complete. Construction expected to begin Fall 2004.

Florida Street Extension — Lee St. to Franklin Blvd.

City Council District N/A - Currently in County

The Florida Street Extension would provide a continuous
north-south connector in eastern Greensboro, thus enhancing
road connectivity. Project Planning Study and Preliminary
Design to be conducted. Construction expected to begin
2009.

Horse Pen Creek Road-Fleming Road Connector

City Council Districts 4

The Horse Pen Creek Road — Fleming Road Connector will
provide a much needed east-west route for localized traffic
and may one day provide a connection to a future
interchange with the Urban Loop. Project Planning Study
and Preliminary Design complete. Construction expected to
begin 2005.

Vandalia Road — Elm-Eugene St. to Pleasant Garden Rd.
City Council District 1 & County

Widening of Vandalia Road from Elm-Eugene Street to
Pleasant Garden Road from two-lanes to three-lanes will
enhance traffic flow in the area by providing a center
left-turn lane thus allowing the flow of traffic and reducing
the potential of accidents involving vehicles turning left
from the roadway. Project Planning Study and Preliminary
Design to be conducted. Construction expected to begin
2009.

Summit Avenue — McKnight Mill Rd. to Brightwood
School Rd. City Council District 3

Summit Avenue is a minor north-south thoroughfare through
northeast Greensboro. This section of Summit Avenue is
primarily residential leading up from the commercial area at
Cone Boulevard. Summit Avenue is expected to experience
significant traffic increases with substantial development in
the Reedy Fork area. This project will help mitigate future
traffic congestion. Project Planning Study and Preliminary
Design to be conducted. Construction expected to begin
2009.

Summit Avenue — Brightwood School Rd to Bryan
Park Rd. City Council District 3 & County

This section of Summit Avenue has experienced
considerable industrial development in recent years. Summit
Avenue is expected to experience significant traffic
increases with substantial development in the Reedy Fork
area. This project will help mitigate future traffic congestion.
Feasibility Study completed.  Further Project Planning
Study and Preliminary Design to be conducted. Construction
expected to begin 2009.

Except for controlled-access facilities, sidewalks are included in the project scope of all Greensboro Transportation Bond Projects.
The goal is to include sidewalks on both sides of all projects.

Department of Transportation at (336) 373-2332.

FOR MORE INFORMATION

Please visit www.ci.greensboro.nc.us/GDOTY/ to view the status of these projects as they develop or contact the City of Greensboro




